INDIANA STRATEGIC SITES INVENTORY (SSI) PROGRAM · INVESTMENT SUMMARY

IEDC's investment in the SSI Program: $1,213,282 over seven years

Three professional services agreements, seven project numbers and 31 invoices from December 2018 to June 2025 bought a statewide greenfield inventory, four specialty site screens, 74 county review workshops, a licensed portal network, and five years of RFI and site advancement support.

SSI PROGRAM
INDIANA ECONOMIC DEVELOPMENT CORPORATION
Investment summary · IEDC

$1,213,282
total invoiced to IEDC, net of a $25,000 in-kind sponsorship credit

3
professional services agreements: 420606 (2018), 424112 (2022), 425361 (2023)

$274,847
peak year, 2024; budget consumed by July 12, 2024

$25,000
2025, a single invoice; agreement expired December 31, 2025

PSA 420606
Executed Dec 3, 2018 (Sec. Schellinger); five amendments to a $679,935 cap through Dec 31, 2022.
Invoiced $679,935: Phase I both passes, Technology MegaSite search, portals, support.


PSA 424112
Executed Nov 4, 2022 (D. Rosenberg); Oct 2022 to Dec 2023; $233,500 cap.
Invoiced $233,500: Solar Phase I, 24 Site Profiles, 24 NAICS flyers, landowner best practices, RFI retainer.

PSA 425361
Executed Nov 15, 2023; amended Nov 2024 and Apr 2025 to $300,000 cap through Dec 31, 2025.
Invoiced $299,847: on-demand support, portals, data center Phase I, RFI support.

WHAT IEDC'S INVESTMENT DELIVERED


1. **Phase I Site Discovery, two statewide passes**
   Megasite and Heavy Industrial (2018 to 2020); Light Industrial and Agribusiness (2020 to 2021); all 92 counties; 1,811 sites
2. **Local Site Review Workshops**
   74 counties, December 2020 to November 2024; 1,385 sites ranked
3. **Technology MegaSite search**
   69 candidate sites in 26 counties (2022), including the Boone County site in the LEAP area
4. **SSI: Solar Phase I**
   38 utility-scale solar sites, 65,433 acres, 10,142 MW (2023)
5. **SSI: Data Center Phase I**
   NIPSCO service area, 38 candidates (2024); statewide hyperscale evaluation, 58 sites (2025)
6. **SSI Portal**
   IEDC parent portal; 107 LEDO and REDO sub-licenses; Indiana Power Partner portals (2018 to 2025)
7. **Site Profiles and NAICS brochures**
   25 to 32 Phase I Site Profiles (2021); 12 MegaSite and 12 solar profiles; 24 NAICS flyers (2023); 6 Expanded XCEL profiles
8. **Program management and RFI support**
   RFI responses, site rescreening, landowner LOI templates and Phase III best practices, ZoomProspector comparison (2021 to 2025)

IEDC INVESTMENT BY YEAR



Annual billings tracked the work: discovery in 2019 and 2020, workshops and profiles in 2021, the mega-site search in 2022, solar and marketing collateral in 2023, and the busiest workshop and RFI year in 2024.

LOCAL SITE REVIEW COVERAGE



74 of 92
counties reviewed and ranked with county officials (80.4 percent), December 2020 to November 2024

18
counties awaiting a workshop

Reviewed · Awaiting review

SCALE OF WHAT IEDC'S DOLLARS SCREENED

1,811
Phase I candidate sites, all 92 counties, two statewide passes (2018 to 2021)

1,385
sites ranked with county officials in Local Site Review workshops

69
Technology MegaSite candidates in 26 counties (2022)


38
utility-scale solar sites, 65,433 acres, 10,142 MW (2023)

38 + 58
data center candidates: NIPSCO service area (2024) and statewide hyperscale evaluation (2025)

107
LEDO and REDO portal sub-licenses under the IEDC parent portal


DELIVERABLES

SSI Site Profile
Four-page site summary with transportation, labor, utilities and site conditions (IEDC, 2021 to 2024)




SSI: Solar Phase I one-pager
38 sites, 65,433 acres, 10,142 MW (IEDC, August 2023)

SSI Portal
Statewide map-based system of record; 9 Indiana instances (2018 to 2025)



SSI: Data Center site analysis
Potential site analysis by Indiana Power Partner (IEDC, August 2025)



Local Site Review status map
74 of 92 counties complete (IEDC, November 2024)

LOCATION Design Group · SSI PROGRAM

SSI Program conducted by Leotta Location and Design, LLC (LL+D), now Location Design Group, LLC, an ATK Energy Group Company. Strategic Sites Inventory and SSI are marks of Location Design Group, LLC. Logos are the property of their respective organizations.

Sources: Leotta Location and Design (LL+D) invoices to IEDC 2018 to 2025; LL+D Budget and Billing History 2018-2024 (compiled Jan 9, 2025); IEDC PSAs 420606, 424112, 425361 and amendments. Page 2 lists every invoice. November 2026.

IEDC invoice register, 2018 to 2025

Every invoice issued to the Indiana Economic Development Corporation for the SSI Program, grouped by agreement and project number. Amounts are as invoiced; the Indy Fast Friday in-kind credit is netted within invoice 21-065-01.

DATE	INVOICE	WHAT IT WAS FOR	AMOUNT
PSA 420606 · Project 18-044 · SSI Phase I: Site Discovery (Megasite, Heavy Industrial)			**$190,598**
12/06/2018	18-044-01	SSI Phase I site discovery, 50% project initiation; SSI Portal license 2018-19	$102,799
04/19/2019	18-044-02	Phase I progress billing, Batch 1 (Megasite and Heavy Industrial)	$10,845
06/19/2019	18-044-03	Phase I progress billing, Batch 2	$13,686
07/29/2019	18-044-04	Phase I progress billing, Batch 3	$13,969.50
08/23/2019	18-044-05	Phase I progress billing, Batch 4	$13,686
09/26/2019	18-044-06	Phase I progress billing, Batch 5	$13,897
11/12/2019	18-044-07	Phase I progress billing, Batch 6	$13,850
02/04/2020	18-044-08	Phase I progress billing, Batches 7 to 10 (statewide Megasite and Heavy Industrial complete)	$7,865.50
PSA 420606 · Project 20-007 · Expanded Phase I, workshops, portals, site profiles			**$361,129**
04/29/2020	20-007-01	Expanded Phase I (Light Industrial, Agribusiness), project commencement	$50,000
07/02/2020	20-007-02	Expanded Phase I, ongoing site discovery tasks	$114,314.50
11/25/2020	20-007-03	SSI Portal access for 107 REDO and LEDO organizations, Dec 2020 to Jun 2022	$53,500
03/16/2021	20-007-04	Completion of 15 Local Site Review Workshops	$17,400
05/03/2021	20-007-05	Completion of 15 Local Site Review Workshops	$11,600
05/14/2021	20-007-06	Production of SSI Phase I Site Profiles	$49,600
07/15/2021	20-007-07	Continued Phase I tasks including Local Site Review Workshops	$53,500
08/24/2021	20-007-08	Indiana Power Partner SSI Portal licenses 2021-22 (partial)	$11,214.50
PSA 420606 · Project 21-061 · Technology MegaSite search			**$65,250**
12/30/2021	21-061-01	Technology MegaSite search, 50% project initiation	$31,125
03/02/2022	21-061-02	Technology MegaSite search, ongoing	$15,000
03/29/2022	21-061-03	Technology MegaSite search, completion (69 sites, 26 counties)	$19,125
PSA 420606 · Project 21-065 · Program support and portal reconciliation			**$62,958.04**
03/29/2022	21-065-01	IEDC Portal licenses 2019-20 and 2020-21; IPP portal balance; technical support Jun to Nov 2021; less $25,000 Indy Fast Friday in-kind credit	$62,958.04
PSA 424112 · Project 22-068 · FY2022-23 program advancement			**$233,500**
01/13/2023	22-068-01	FY2022-23 program advancement: portal license, RFI retainer, 50% of Solar Phase I, Site Profiles, NAICS flyers, landowner LOI and best practices	$145,500
06/12/2023	22-068-02	FY2022-23 program advancement, final 50% (Solar Phase I, Site Profiles, NAICS flyers, best practices)	$88,000
PSA 425361 · Project 23-075 · Program advancement and consulting support			**$274,847**
01/23/2024	23-075-01	IEDC Portal and LEDO/REDO access Jul 2023 to Jun 2024; program management and RFI support	$74,650
03/15/2024	23-075-02	SSI Program support tasks	$29,425
04/05/2024	23-075-03	Ongoing SSI Program support	$18,240
04/30/2024	23-075-04	Ongoing SSI Program support	$18,240
05/24/2024	23-075-05	IEDC Portal and LEDO/REDO access Jul 2024 to Jun 2025	$59,000
06/24/2024	23-075-06	Ongoing SSI Program support	$28,441.50
07/12/2024	23-075-07	Site advancement support; NIPSCO portal access; NIPSCO expanded Phase I searches; RFI support	$21,850.50
10/14/2024	23-075-08	RFI technical support (Daviess, Lawrence, Washington, Floyd); site rescreening for workshops; program management	$25,000
PSA 425361 · Project 25-025 · FY2025 technical support			**$25,000**
06/20/2025	25-025-01	Site advancement support; Project Osprey and Project Evergreen RFI support; Data Center SSI Phase I, NIPSCO service area	$25,000
Total invoiced to IEDC, December 6, 2018 to June 20, 2025 (31 invoices)			**$1,213,282.04**

Reconciliation: LL+D's Budget and Billing History 2018-2024 totals $1,188,282.04 through invoice 23-075-08; invoice 25-025-01 (June 20, 2025) brings the total to $1,213,282.04. An apparent re-issue of 23-075-08 dated November 19, 2024 is excluded. IEDC vendor ID 0000368818; IEDC project IDs 420606, 424112 and 425361.

SSI Program conducted by Leotta Location and Design, LLC (LL+D), now Location Design Group, LLC, an ATK Energy Group Company. Strategic Sites Inventory and SSI are marks of Location Design Group, LLC. Logos are the property of their respective organizations.

Sources: Leotta Location and Design (LL+D) invoices to IEDC 2018 to 2025; LL+D Budget and Billing History 2018-2024; IEDC PSAs and amendments. November 2026.